
 
 

wsk BzL205 
Subject:- Construction of Govt. School at Burlton park, Jalandhar. 

 
 gfVnk B'N fBrokB fJzihfBno (ph n?Av nko) fee The mentioned work was allotted to 

M/S Bhagwat Engineers & Contractors vide work order number CE/N/94 dated 24.12.2020. Time 
allotted for this was 9 months which was extended till 22.08.2022 vide CC orders. Two notices were 
issued letter number CE/J/646 dated 27.08.2021 and CE/J/68 dated 29.11.2021 attached here-with. 
Third notice was issued to the contractor vide letter number CE/N/775 dated 15.9.2023 for completing 
the rest of the work but no positive response was received from contractor. His response to third notice 
is attached herewith. Fourth notice for imposition of liquidated damages worth Rs 13,64,023 and issuing 
show cause to contractor for a time period of 14 days that why termination proceedings should not be 
initiated against firm with additional levy of breach of contract charges as per clause 56 of the Standard 
Bidding document was issued to contractor vide letter number CE/N/852 dated 19/03/2024 as the 
contractor has stopped the work for consecutively 28 days which form breach of contract as per clause 
55.2(d) of the Standard Bidding document. 

Contractor has not replied to show cause notice due to which termination proceedings are 
recommended to be initiated as per clause 56.1 of the Standard Bidding document which is; If 
the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 
Engineer shall issue a certificate for the value of the work done less advance payments received 
upto the date of the issue of the certificate, less other recoveries due in terms of the contract, 
less taxes due to be deducted at source as per applicable law and less 5% of the contract value 
towards compensation for the breach of contract. The total amount of liquidated damages and 
compensation for breach of contract shall, however, be limited to 7.5% of the contract value or 
the amount available with the Engineer (in the shape of retention money, performance security 
and due amount of work done if any), whichever is less. The requisite amount for which the 
Contractor may become liable shall be realized by encashing the performance security 
furnished by the Contractor and/or from other amounts due to the Contractor in respect of this 
work. Thus, the payment to be recovered equals Rs 2,72,80,452X7.5%= Rs 20,46,034. 

 
 The case is forwarded for terminating the contract along with imposition of Rs 
20,64,034 as breach of contract charges and liquidated damages as per above. efw;aBo ih B/ 
;fjwsh j;skyao ehs/ jB .fJZE/ fJj toBD :'r j? fe ;EkBe ;oeko ftGkr, gzikp, uzvhrVQ d/ 
B'Nhche/PB BzL 02.01.2023-5LG1/68 fwsh 25^01^2023 okjhA Bro fBrw jkT{; dh fwnkd fwsh 
24H1H2023 Bz{ ysw j'D T[gozs gzikp fwT{A;gb ekog'o/PB n?eN^1976 dh Xkok 407^J/ T[Zg^Xkok^1 
sfjs Bro fBrw jkT{; dhnK T[es n?eN ftZu doi ;kohnK PeshnK B{z fJ;s/wkb eoB bJh 
efwPBo, Bro fBrw B{z ps"o n?vfwfB;Nq/No fB:[es ehsk j?. siathia wkB:'r n?vfwfB;No/No ih 
dh gqtkBrh fjZs g/;a j? ih . 

 
c?;bkL 

     gqtkB j? . 
ਸਹੀ/—ਗੌਤਮ ਜੈਨ, ਆਈ.ਏ.ਐਸ. 

     n?vfwfB;Nq/No, 
    Bro fBrw ibzXo 

                                             26H6H2024 
 

 


