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Municipal Corporation Jalandhar
Office Order

Order No 3397 Date: 13.8.2024

As per the CPHEEO guidelines, for the better operation of the Health and
Sanitation Branch especially Solid Waste Management, the following officers are being
deputed in addition to their work.

Part A - Infrastructure - Planning, Implementation, and Monitoring

Commissioner

Additional Commissioner

Sr No Designation Work Allotted

1 SE-1 1. Secondary Collection Infrastructure.

2. Waste Processing Infrastructure includes but not limited to
Biomethanation, Composting, Material Recovery Facilities,
RDF Plants, Waste-to-Energy Plants, etc. Assisted by CE-3.

3. Facilitate Construction and O and M of solid waste
processing facilities on its own or through private sector
participation adhering to the MoHUA guidelines and CPCB
standards. Assisted by CE-3.

4. Establish waste deposition centers for domestic hazardous
waste (1 center per 20 sq. km) and direct waste generators
to deposit hazardous waste for safe disposal.

5. This includes manpower hiring and procuring infrastructure.

6. Setup covered secondary storage facility for street
sweepings and silt removed from drains, and disposal at
regular intervals

7. Get authorization from the State Pollution Control
Board/Committee for setting up a waste processing,
treatment, or disposal facility if the volume of waste exceeds
5 metric tonnes per day.

8. Annual Budget, capacity building, and development of
monitoring mechanisms for the above.

2 SE-2 1. Purchase Primary and Secondary Collection MCJ Vehicles
that are compatible with the other.

2. Route Plan for Secondary Transportation and Lifting.

3. Management of existing Secondary Collection and
transportation agreements. Assisted by CE-5.

4. Horticulture Waste Collection and Processing. Assisted by
the Horticulture Expert (JS Bilga).

5. C&D Waste Collection and Processing. Transport
Construction and Demolition (C and D) waste as per the




N

provisions of the C and D Waste Management Rules, 2016.
Assisted by CE-1.

E-waste collection and processing.

Workshop In-charge. Assisted by CE-2.

Road Sweeping plan for manual and mechanical sweeping
and purchase of machinery where required. Management of
the road sweeping maintenance agreement. Assisted by CE-2
and CE-3.

3R Centres.

. Annual Budget, capacity building, and development of

monitoring mechanism for the above.

Control Room through ICCC

Grievance Redressal.

CLC implementation. Assisted by CE-2.

National Urban Livelihood Mission.

Capacity Building of engineering team.

Academics integration

Conduct relevant studies related to Solid Waste
Management.

Annual Budget, capacity building, and development of
monitoring mechanism for the above.

Undertake Construction and O and M of sanitary landfill for
disposal of residual wastes

Tertiary Waste Management (Dumpsite Remediation,
Sanitary Landfill construction and Maintenance)

Leachate Management

All of the above are to be assisted by CE-5.

Annual Budget, capacity building, and development of
monitoring mechanism for the above.

All the above projects shall include the following stages in line with the CPHEEO Guidelines

unless mentioned otherwise.

Planning - Feasibility Study, Environmental Impact Study, Project Financing

Implementation - Estimates, Structural Drawing, Concessionaire Agreement, Detailed

Project Reports, Request for Proposals, Floating Tender, Tender Evaluation (Technical and

Financial), Assigning Work Order

Monitoring - Contract Monitoring and Enforcement

All SDOs & JEs of B&R will work in coordination with the Health branch for all the tasks

assigned above to SEs 1,2,3,4

5 Additional
Commissioner

(supported by

1.

Mapping land that belongs to the Corporation and all other
government lands within the MC Jurisdiction.

In liaison with the District Administration Jalandhar, finalize
land for Solid waste management-related activities after

tfzjef:z'z';e thorough discussion with Engineers, Citizens, Citizen
representatives, and other district departments.
3. Annual Budget for the above.
6 Assistant 1. Provide Constituency wise and ward-wise data of all
Commissioner-2 residential, and commercial premises within the city.
2. Integrate property tax survey data with SWM user fees and
Property Tax .
create clusters of 1,000 households sector-wise.
3. Primary Collection Route Plan
4. Annual Budget for the above.
7 Superintendents | 1. All department superintendents must provide support with
1.7 monitoring the department work assigned under the solid
waste management
2. Assist with timely file movement.
3. Conflict management within the department




Sls and
Supervisors

All the field-level activities relating to the above (1-6) shall be
undertaken by Sls and Supervisors in coordination with the SDOs
and JEs of the constituency.

Part B — Sanitation and Cleanliness - Planning, Implementation, and Monitoring

Commissioner

Joint Commissioner

Sr No Designation Work Allotted
1 Assistant 1. Promote the integration of informal waste collectors
Commissioner-1 | 2. Facilitate the formation of Self-Help Groups (SHG) and
encourage integration in SWM including door-to-door
collection of waste

3. Worker Welfare Integrate and scheme implementation for
ragpickers, CLC hires, and others.

4. Ensure personal protection equipment including uniform,
fluorescent jacket, hand gloves, raincoat, appropriate
footwear, and masks are given to all workers handling solid
waste

5. Petrol Management

6. Court Cases

7. Revenue Generation (BWG, D2D, S&D)

8. Prescribe appropriate user fees and collect from waste
generators.

9. Challan and enforcement of Bye-Laws.

10. Bye-laws implementation and enforcement.

2 Assistant 1. Primary Collection
Commissioner-2 | 2. BWG Management

3. Sanitation and cleanliness in charge

4. Monitoring the public and community toilets' cleanliness.

5. Development of new and aspirational Pubic Toilets.

6. Secondary Site Developments

7. Make available clean mobile washrooms and washing areas
for public events.

3 Secretary 1. CLC Contracts, Marketing, and Recruitments.
4 DCFA 1. Make adequate provision of funds for capital investment as
well as O and M of SWM services in the annual budget.

2. All Budget approvals to move from the DCFA to the Joint
Commissioner to the Additional Commissioner.

5 AHO-1 1. To provide continuous support to all other branches along
with necessary information.

2. Arrange for door-to-door collection of segregated waste
from all households and commercial and institutional
premises, and designated locations for large complexes.

3. Direct waste generators not to litter, burn, or bury waste on
streets, open public spaces, drains, or water bodies;
segregate the waste at the source and hand it to authorized
collectors

4. Bulk Waste Generator Management

5. GVP elimination and Beautification.

6. Support the planning of Secondary lifting, transportation,
and monitoring.

7. Solid Waste Processing

8. Prepare and submit the Annual Report (Form IV) to PMIDC.

9. Prevention of Single Use Plastics.

10.

CLC Recruitments




11. Disease Prevention including but not limited to Dengue,

Diarrhea, Cholera, etc.
5 AHO-2 1. Health Establishment

2. IHRMS & NPS

3. Birth & Death

4. Stray animals especially cattle, and stray dogs.

5. Involve communities in waste management and promote
decentralized processing of waste in the community (home
composting, biogas generation)

6. Create Public awareness through Information, Education,
and Communication (IEC) campaigns and educate waste
generators on their duties.

7. Provide training on SWM to waste pickers and waste
collectors.

8. Plastic Waste Management Agreement

6 CSl, Sl through | 1. Daily timely 100% door-to-door segregated waste
supervisors collection.

2. Daily timely 100% secondary waste lifting in a segregated
manner.

3. Ensure no garbage is on the ground after the stipulated time
of lifting.

4. Collect waste from all markets daily, promote decentralized
compost/bio-methanation plants at or near the markets

5. Direct street sweepers not to burn leaves from trees, store
them separately, and hand them to authorized waste
collectors.

6. Collect separately waste from sweeping streets on alternate
days or twice a week depending on the density of
population, commercial activity, and local situation

7. Monitor timely waste lifting from secondary collection
points, garbage vulnerable points, and other sites.

8. Ensure no new GVPs are created and existing GVPs must be
identified, eliminated, and beautified.

All Sanitary Inspectors and Supervisors will ensure work allotment to Ragpickers.

Timeline for implementing tasks

Sr. No. Tasks Assigned to Deadline
Primary Collection

1 Finalize the list of ragpickers, their areas, and Sls 20/08/2024
households/commercial premises covered

2 Integrate the households with the property tax Assistant 25/08/2024
data and create clusters of 1,000 households | Commissioner-2
sector-wise

3 Finalize the contracts for formalizing the Secretary 25/08/2024
ragpickers

4 Create a detailed route plan and include the Assistant 30/08/2024
collection timings with every trip. Commissioner-2,

JEs, and Sls

5 Identify the requirement and type of primary JEs and Sls 25/08/2024
collection vehicles compatible with secondary
collection vehicles in line with CPHEEO
guidelines.




Estimates and DPRs for the above SDOs and JEs 30/08/2024

Secondary Collection
Identification of all the SCPs, GVPs, and Dumper bins JEs and Sls 20/08/2024
sites within the constituency
On-site verification and report of vehicles in the JEs and Sls 20/08/2024
health dept, their current routes, and timings
including contractors’ vehicles.
Detailed Route Plan for the existing sites SDO, JEs, and SIs | 25/08/2024
Schedule for daily secondary lifting (Between 6 | SDO, JEs, and SIs | 25/08/2024
AM =1 PM)
List of sites to be transformed into SDOs, JEs, and 25/08/2024

. . Patwari
Mobile Transfer Stations
Dry Waste Collection Centres
Stationary Transfer Stations cum MRFs
Estimates for the above sites SDOs and JEs 30/08/2024
Estimates for the purchase of secondary SDOs and JEs 25/08/2024
collection vehicles in line with the CPHEEO
Guidelines
Once the ragpickers are assigned to any area, AHO-1 and Sis
eliminate the GVPs in the area and beautify the
sites
Road Sweeping
Finalize the current list of Sweepers ward wise AHO-1 and Sls 20/08/2024
Create a route map for Manual and Mechanical | SDOs, JEs, and SIs | 30/08/2024
Sweeping in line with the CPHEEO guidelines
Evaluation report of the existing 2 Sweeping SDOs 30/08/2024
Machine
Identify sites for collecting road sweepings and JEs 30/08/2024
silt - 1 for every 4 sq. m.
Create a route plan for the collection of the road SDOs and JEs 30/08/2024
sweepings and silt.
Put up the list of the Sweepers, Sls, and | AHO-1and Sis 05/09/2024
Supervisors with their mobile numbers ward
wise at main city points
Processing

Make all the current MCCs completely functional SDOs and JEs 05/09/2024

Pholriwal
Dakoha
Birring
e Basti Sheikh
by ensuring the following facilities are fully
available

Unloading Points, Shed, Concrete floor with
drainage, electricity, water connection, drinking




water, Weigh Bridge, Shredder, Sorting
Table/Belt, Fatka Machine, Bailing Machine,
barbed wire, and CCTV Cameras.

2 Identify suitable sites for Windrow Composting SDOs and JEs 05/09/2024
as per CPHEEO guidelines.
3 Estimates for windrow composting sites to SDOs and JEs 05/09/2024
include
Compost pad with 1-degree slope, leachate
management, shed, unloading point, electricity,
water connection, drinking water, washroom
and washing area, Weigh Bridge, Shredder,
seating area, barbed wire, and CCTV Cameras.
4 Proposal for packaging compost and its selling SDOs and JEs 10/09/2024
price after discussing with stakeholders.
5 Identify potential buyers for various kinds of dry SDOs and JEs 10/09/2024
waste recovered at MRFs.
6 Identify sites for biomedical and hazardous SDOs and JEs 10/09/2024
waste deposition centers - 1 for every 20 sq. km.
7 Estimates for infrastructure for the above SDOs and JEs 15/09/2024
8 Identify agencies for processing Biomedical SDOs 15/09/2024
waste
9 Monitor regular lifting of the waste from C&D SDOs and JEs 15/09/2024
waste collection sites
10 Identify parks where horticulture waste JEs 10/09/2024
processing such as Pit composting, compost
cages, and mulching occurs.
11 Create a route plan for the collection of JEs 15/09/2024
household horticulture waste ward-wise.
12 Tender evaluation of 100 TPD Bio CNG Plant SE-1 25/08/2024
13 A tripartite agreement for 240 TPD Biogas Plant CE-3 25/08/2024
14 Identify areas for RRR Centers JEs 15/09/2024
15 Estimates for the above. SDOs and JEs 18/09/2024
Legacy Waste Remediation and Sanitary Landfill
1 Start waste remediation at Wariana SE-4 20/08/2024
2 DPR for waste remediation at Kohinoor SE-4 20/08/2024
3 Tender to be floated for the above SE-4 30/08/2024
4 Identification of site for secure and sanitary CE-5 20/08/2024
landfill as per CPHEEO guidelines
5 DPR for the above and to include leachate CE-5 10/09/2024
management
6 Tender to be floated for the above CE-5 20/09/2024
7 Monitor the existing traffic on the road leading CE-5 20/08/2024
to Wariana and the weighbridge.
8 Select additional sites for roads from the North CE-5 30/08/2024

to arrive at the site with the provision of a
digitized weighbridge at the entrance and CCTV




Cameras

9 Estimates for the above to be finalized CE-5 10/09/2024
10 Make alternate arrangements for dumping wet CE-5 20/08/2024
waste daily with leachate management
Integration of waste workers and manpower hiring
1 Finalize the application form for signing up for Secretary 16/08/2024
work.
2 Write to PMIDC for permissions for getting EPF, Joint 16/08/2024
ESI, and GST accounts for the City Livelihood Commissioner
Center and for a list of agencies that can run the
centers
3 Get EPF, ESI, and GST accounts for the City Secretary 30/08/2024
Livelihood Center
4 Finalize the contracts for formalizing the Secretary 30/08/2024
ragpickers
5 Finalize the contracts for hiring drivers, Secretary 30/08/2024
mechanics, Malis, and Baledars.
6 Hire an agency to oversee the day-to-day Secretary 05/09/2024
functions of City Livelihood centers including
manpower hiring, marketing the center and its
benefits, accounts management, data entry
operator, and clerical staff with support from
PMIDC.
7 Setting up monthly health check-up camps for Assistant 20/08/2024
waste and sanitation workers Commiissioner - 1
8 Integration of waste and sanitation workers Assistant 30/08/2024
(including drivers) with the following schemes Commissioner - 1
National Urban Livelihood Mission — Support
from Local Govt. Dept
Ayushman Card (health insurance) — Support
from Civil Hospital and Food and Civil Supplies
department.
Labor Card - Support from the Labor
department
PPE Kits — PMIDC/CSR with Decathlon
Pradhan Mantri Jeevan Jyoti Yojana (Life
Insurance) — LIC
Pradhan Mantri Suraksha Bima Yojana
(Accident Insurance) — NIC
9 Facilitate the formation of Self Help Groups Assistant 30/08/2024
among the informal waste pickers Commiissioner - 1
Overall Sanitation of the City
1 Report on the existing Public and Community JEs and 30/08/2024

Toilets

Supervisors




2 Identify sites for constructing Aspirational Public JEs and 05/09/2024
and Community Toilets in line with the CPHEEO Supervisors
guidelines
3 Estimates and DPR for the above SDOs and JEs 15/09/2024
4 Identify the requirement for mobile washrooms JEs and 10/09/2024
and washing areas Supervisors
5 Estimates and DPR for the above SDOs and JEs 15/09/2024
6 Stray Animal management as per the guidelines AHO-2 10/09/2024
Health Annual Budget
1 Report the last 5 years' expenses and revenues DCFA 25/08/2024
of the Health Department
2 Finalize solid waste management projects for the | DCFA and all the | 15/09/2024
financial year ending March 2025 SEs
3 Identify and report funding sources for the | DCFA and all the | 15/09/2024
above projects SEs
4 Identify and report sources of revenue (through DCFA 15/09/2024
user fee, challan, selling of waste as raw
materials, and finished products)
5 Report on Petrol Budget for the primary Assistant 15/09/2024
collection and secondary collection of waste for | Commissioner - 1
the year and DCFA
6 Report on the Manpower Budget for the entire Assistant 15/09/2024
department (including a budget for their | Commissioner-1,
welfare) Secretary and
DCFA
7 Report on additional land required and cost of Additional 15/09/2024
their acquisition for SWM-related activities Commissioner,
DCFA, and Estate
Officer
8 Regular Capacity Building cost DCFA and SE-3 15/09/2024
9 IEC Cost (agency and promotional material cost) | DCFA and AHO-2 | 15/09/2024
10 Grievance Redressal Cost DCFA and SE-3 15/09/2024
11 Final Annual Budget. The format is attached in Assistant 25/09/2024
Annexure A. Commiissioner - 1
and DCFA
Monitoring and Governance
1 Onboard Civic Solutions Pvt Ltd as a technology SE-3 30/08/2024
partner
2 Integrate the above app with ICCC SE-3 05/09/2024
3 Manpower hiring for Monitoring various aspects SE-3 15/09/2024
of SWM.
4 GPS on all secondary collection vehicles JEs 25/08/2024
5 GPS on all primary collection vehicles JEs 30/09/2024
6 Transit Management through ICCC SE-3 and SDOs 15/09/2024




7 CCTVs at all Secondary Collection sites and JEs 10/09/2024
Processing sites

8 Identify Sites for Smart Bins JEs and Sls 10/10/2024

9 Create Estimates and DPRs for the above SDOs and JEs 15/10/2024

10 Frequent Monitoring of the operations is SE-3 15/09/2024
mentioned in line with the ICCC Maturity
Assessment Framework and CPHEEO guidelines
in Annexure B.

11 Grievance Redressal Monitoring. The format is SE-3 15/09/2024
attached in Annexure C.

12 Court cases Representation and Monitoring. The Assistant 15/09/2024
format is attached in Annexure D. Commissioner-1

13 Financial aspects monitoring. The format is DCFA 15/09/2024
attached in Annexure E.

14 Monitoring of Bulk Waste Generators’ Waste Assistant 15/09/2024
Management. The format is attached in | Commissioner-2
Annexure F.

15 Monitoring vehicles at the petrol pump through SE-3 15/09/2024
ICCC using CCTV, RFID, and other technologies.

Workshop

1 Ensure the setting up of the Tipping floor with CE-2 20/08/2024
the existing refuse compactors

2 Provide a complete list of existing vehicles in the CE-2 20/08/2024
workshop with their details and driver names
and details of other workers.

3 Assess the O&M of vehicles required for the CE-2 20/08/2024
new workshop project under Smart City

4 Add the O&M Estimate to the above DPR CE-2 30/08/2024

5 Have the above project vetted and float the CE-2 15/09/2024
tender

6 Ensure RFID-tagged readable number plates are CE-2 15/09/2024
placed on every vehicle

7 Hire an agency to inspect the vehicles and CE-2 15/09/2024
complete the fitness test and scrap the vehicles
that fail the test as per the Vehicle Scrapping
Policy

Policy

1 Notifying the Bye-Laws and any other Assistant 30/08/2024
notification issued by the Central/State Govt. | Commissioner-1
regarding solid and other waste management

2 Start Challaning and enforcing the Bye-Laws Assistant 10/09/2024

Commissioner-1

and Sls




Bulk Waste Generators

Finalize the list of commercial waste generators Assistant 20/08/2024
Commissioner-2

Inspect and finalize the list of all bulk waste | AHO-1 and Sls 30/08/2024

generators

Stop taking wet waste from Bulk Waste | AHO-1and Sls 20/08/2024

Generators

Create a route plan for waste collection from | SDOs, JEs, and SIs | 10/09/2024

commercial areas and other streams of waste of

Bulk Waste Generators

Float an Expression of Interest for Authorized Assistant 20/08/2024

Waste Processors of Bulk Waste Generators Commissioner-2

Finalize the rates and notify the list of the Assistant 10/09/2024

Authorized Waste Processors. Commissioner-2

Monitor the sites of wet waste management at AHO-1 and Sls 15/09/2024

Bulk Waste Generator premises.

Challan the BWGs that violate the Bye-Laws Sls 15/09/2024

IEC Activities

Identify Colleges and Universities willing to| AHO-2 and Sls 30/08/2024

participate in IEC Activities

Through CLC or other mode hire motivators AHO-1 10/09/2024

Onboard an agency per PMIDC guidelines for AHO-2 15/09/2024

managing IEC activities.

Create Non-Financial MoUs with local NGOs and AHO-2 15/09/2024

Community-Based Organizations (CBOs) working

towards environment and health and Institutions

to promote SWM activities and educate the

citizens.

Create a social media team at the level of MCJ. AHO-2 10/09/2024

Make a manpower plan to include a content

writer fluent in Punjabi and English and a graphic

designer-cum-video editor.

Meet with the influencers in the city and create AHO-2 10/09/2024

regular collaborations with them to promote

SWM activities and educate the citizens.

Collaborate with the local radio stations to AHO-2 10/09/2024

promote SWM activities and educate the

citizens.

Hire agencies to create catchy jingles and spoken AHO-2 10/09/2024

word spots to promote SWM activities and

educate the citizens.

Set up monthly meetings chaired by the Worthy AHO-2 15/09/2024

Market
monitor

Commissioner with  RWAs and
associations  constituency-wise to
grievances and take feedback




Capacity Building

Hire consulting agencies on contract in line with SE-3 30/08/2024

the Central Govt. Rules for overall technical

support with various aspects of solid waste

management

Capacity Building of the Engineering Branch SE-3 10/09/2024

e Characterization of waste

® Choosing the right machinery for primary,
secondary collection, and sweeping

e Route Planning

e Feasibility of Sites for Solid Waste
Management

e Environmental Impact Study

e Developing transfer stations

e Different types of processing of various
waste streams

o Developing processing sites

e Biomining, Bio-capping processes, and sale of
recovered materials from remediation

e Sanitary Landfill Construction and Leachate
Management

® Best Practices

Exposure Visits

Capacity Building of the Health Branch AHO-2 10/09/2024

Sanitation

e Segregation of waste/types of waste

® Segregated collection of waste

e Sweeping of roads

o Usage of PPE kits

e Transportation of waste

® Processing of different types of waste

e Sanitary Landfill

e Conflict Resolution

e Motivating Citizens and encouraging public
participation

e Challaning and Enforcement

® Best Practices

Health

® Public Health

o Types of diseases and primary care

® Prevention of airborne, water-borne, vector-
borne diseases.

e Epidemic and how to deal with it?

o Pandemic and how to deal with it?

® Best Practices

Exposure Visits

Capacity Building of Sanitation Staff AHO-2 15/09/2024

e |mportance of urban sanitation.

e Current solid waste management issues in
urban areas.

e Health and environmental impact of poor
SWM services.

e Health risks for sanitation workers due to
poor SWM.

o Tool inefficiency and manpower productivity
loss.

o Need to modernize SWM practices.

® Options to improve SWM services.




o Benefits of better tools for waste collection
and street sweeping.

e Need for synchronizing waste storage,
collection, and depots.

® Proper maintenance of tools and waste
depots.

Exposure Visits

5 Capacity Building of the CLC Staff AHO-2

National Urban Livelihood Mission
Work for urban poor

Running CLC

Enforcing contract agreements
Marketing CLC

Conflict Resolution

Exposure Visits

27/08/2024

The above order must be strictly adhered to and shall come into effect from 12/08/2024.

Sd/-
Commissioner

Municipal Corporation,

SHST
YT J |
At/ —J3H Ao, WEL g A
watHfeReg

S99 fodH, ASTg
29.8.202L

Jalandhar




H3T & 236
femm:- Providing and Laying of 3" dia GI Water Supply Line and 10" dia SW Sewer Line in
various areas of Central Constituency Zone No. 05

Est. Amount Rs 33, 30,396/-

Ui & Ianadt fertemg iz H 3 Qudas fem © mdu 8 i 9w
Iz, feufed ABUg Aeas At @8 WS U39 Idt fefinr T g 8af © g&d nidts U Ju-3y
fewa iR fx f58 TAHH &d9 HBTw I8, I3 &d9, T3 &d9 {9 B § Hieod w3 ust &F
Fet fmmer AHfFmr Ul o 3 31 fer w2t B ¢ fegt mifimret 3 993 T TR few &=t
TCT AUSTET M3 Atedd HEts U8 T 3uHleT f3nrg gaefent ARl fer © Agu &9 femar
7.8 m3 »A.EE =@ 833 fewfant 9 Har 97 a9s QU3 fouge &St I fx fegt fewrfomt
&g ufgs ughnt Jet Teg AUSTET 3 Hiedr St &Etst yget d a96 ge8e ©F Agds
J1 fern =t fegt fewtfanrt R 37 3fenr & Teg mUsE! &Ets w3 107 sTfent & Hied &ets
M3 Ned% ST8T BT IuHiar JUT 33,30,396/- T f3mmg o3 famr I, fam & yaHeT y=radt
Ffimeg Afog R & I fodes fRriemg GxigTH & Bfimr I f3 for 3wdis &
YTt 919 fosand o8r 3 B 3| fod fog T3aeuel I 3 AErsd AIad fegmr, Un, ddlerg
T &dldiame & .02.01.2023-5LG1/68 31:25.1.2023 IJl &I f5IH TGA <t fiie 13 IT
Qudz Ui HEAUS Fraudns Wde 1976- Trar -407¢€ GU-urgr 1-3fJ3 &a19 foan I8 S
€33 nidc g TIr A FIS § RIA3HS 596 Bl AiHAGd, 3419 foa § fsdars o3 J
Hya3 afHrad il & YarAfss Yeradit 2 & frerfar st I | afirsg 7t & Aforst grsHa i3
I

e Hatiar WafHisAges it € Yeradt 93 07 3 7

SHST
Yo J | Approved, to be done as per SOP issued & should be open, transparent &
accountable & should be done aggregating the works.

A/ —313H 7S, Wt g,
w3fHferceg

&

&I foaH, ASTg
29.8.202L



H3T B89:- 237
femr .- . W3 wra. T Iuifenr € Yeradht A |

faige €8 argrardt fErtema (Stulg wia.) fJ fead © o € Har 2uE
ud3, I5 B 3ufifant § fanrg 3T famr J1 fegst 3unifont & Yeradit ad19 e
IR uH B I | 7 fog TIsswal I & AESd AIA9 eI, UAs, IFNg ©
&Iane & .02.01.2023-5L.G1/68 TH31:25.1.2023 It &I f6IH IGA <t fiire w3
J= Qud3 Uae fHEAUS I9udms Wae 1976-8F oar -4078 u-ogr 1-3f93 &d9
f&an IGH it 3 Wl €9 Tar A HAISM & TA3HS Sd6 &8 afHrag, 919
f&a & fodas dizr J1 foaars Rt (. Wz wa.) & frast 3wdifont & yamafea
yradit 2 < faerfan St 3 | fon o8 Tdig afirad w3 SfHEsg it & AfoHst
IASEI I3 IS |

Sr.no .| Ward No. Name of Work Est. amt.
(In Lacs)
1. Gen. Renovation of tubewell room and bathroom in 8.46
Guru Ram Dass ji market near Mand Complex

e HesUa wigfHfsAded it & yeradht I3 dm 3 #h

SHST
YTs I |
A/ —313H 7S, Wt g,
W3fHfsHS ST

&I foaH, ASTg
29.8.202L



H3T & 238
femm: - @%ﬁmﬁ%%ébr—éuf‘e@aﬁ%g(m%zw nirfse AT, JURT HS, SIHT
AT dH & AOd B &% I&8E A3 11 JfuSed Budead (¥977-3 IIHTTIT

Skilled) Yy AA3T UAE AIAE Ted AUGTEr w3 FeleHs feswr @ Us9 @
ATBP/73/DWSS dt 09.09.14 I 79T T'29 AUSET W3 Hiedd © 7T &9HA
WSHT M8 AIA I fea A® 5 Hdlfont &2t 3 3 Juz g9 |

IUHET qUT 47,80,391/-

Ufsnr 32 Igrarar fEdifanta (& wiz wiH) AR & fregr foags fEdtfana (€
WME WH) & A3 I I sy As T Sy-2y fegar @9 (Feg I |, niifse AT, Jude
He, STHT ART) GH § AYTY a1 &% I%EE RS 11 Jfues SuIeT (F9d-3 F9HTIT Skilled)
Yy ASEY UA™Y AT T'ed AUSEN M3 RaleHs fesar @ U39 & ATBP/73/DWSS dt
09.09.14 IJt° AT TTeT AUSEN »3 HITdd © AT &9HA NigHE WBe AIA It 1 A 5
HJtfan et 33 3 JuT BT IyHtaT f3nrg i3 famr T
NETEIRT (SFBIB) T HGU HY H3TT U % Yy AIST UAe A9 T7¢9 AUSTET
3 ASIeHEs fegmar ® U39 &: ATBP/73/DWSS dt 09.09.14 It AT 2T AUSTET mi3 Hieod ©
BIHA AT i3 I I%, | X 96 oy nigAa J:-

Recommendations of Committee constituted to review the Norms of operation
and maintenance for Water Supply Schemes (Staffing Pattern)

1.6 Computer Operators for Complaints:-
e 1 No. Computer Operator for one shift in each sub Division

030y T y-Ty fegar &g far fd @29 J¢ A &g UAféar @ 0 &=,
fse 7T, WWWWW%H@ﬂWE’GCo(MW@HjHc'sﬁadsuﬂ—é%,ﬁﬂ
FIA SH I & Jet g9AT Jer J| feger gt @ St @RS fugd 7-8 e 3 SfuBeg Budeg
W@ﬁﬁ?ﬂﬁﬁ\\\ﬁﬁﬁi@aﬁaﬁlfEUaHHu'd'TﬁH'aHdo('d%qﬁo&%?aTéﬁ‘
AH-AH fAg 79T &2tfeama’ nigA™d ®ar3TadsT g niudht ATl adig hﬂ-r %09 & © IJ IS
w3 fege T dedae Awet It ¥3H 9= T I fegst mi@e AOR I Ju JoHgdht ot 88 3%
mm§wa,mwﬁ%ﬁwwmﬁ§mmewwwwmw
Hae &dt &i3r AT fer 3 Hy JuT JT IEIASI AERK AIAT © U3IT B

HA2-8AA-2024/31562-619 TH3T 24.6.2024 »iaAI Policy for welfare of Adhoc, Contractual, Daily
Wages, Work Charged and Temporary Employees »ts @9 J& % JIgu-HI »3 Jgu-3T €
FoHES B ST AT T miEtedt nigAS e JfuBeT Gulest § fex A® 5 Hdtfantt w5t &
T U9 3 JUT THIS JUT 47,80,391/- T IuHTET 309 Si3T fami I feg 3witeT AFsS AIg
B A gerfest wigAd ety e 3 fewer 3.25% T HMTE, IB MEAT 2.50% JIded
yfee, 1% &89 AR w3 18% dmA.ST & 98 nigAg Gudy &St famr I fem 3ufls s
STEdacy AEGR ASET © U3T &: H2-SHA-2024/31562-619 THSt 24.6.2024 wigAS Jrgu-Ht
ffg m@T afuBeg Gudeg & fHah =fam IUT 20,000/~ YISt Hdte™ T I s W3 fEr 3
fegreT T ANME, dedded dfee, feaaH Sar i3 MMAST T 98 wigAd Gudy st famrm
I nag feger fegar & fegar var &9 Tur AT wrer 13T Aer I 3F B8R nigATT nieTfedlt Ssgdr
J=4it | for 3 few=T nidg AJAT &% ALWA.SH © I 9 839938 J=at 37 8F wigAg Ot
wiefealt =t A<t |

SUIFz TIEE AHF EF HTS3T § HY TuT IT fen nifls & I998E wif3 Agdt 9

fam & yeradft &a9 fea T8A 3 B3 T | eﬁaaﬁm?ﬁm?aﬁmmﬂ?sﬂﬁmﬁm
a3 g5 fEm feo =9ss war I & AEsd A9 fegmr, Umw, IStog © &CIElHEs 3
02.01.2023-5LG1/68 fH3t 25-01-2023 It &ard fear T8A < fhmme THST 24.1.2023 § u3H
J= Quds Ui fHEmU® IroudHs Y?la—c'—1976 @ urar 407-8 Qu-uar-1 3fg3 adg foaH EJ"@Fr
W@azmaz%geaﬁw—ﬁwrﬂasﬂw 5 feHsSH® a9 ®E! IHAGY, &d9 o & 939

nsfHferces fogas =itsT I

YHteT Hatar mistHisAeded < y=adt fJ3 um 9t |

SHST
YIS J |
A/ —313H A, W g nln.
n3fHfsAceg
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H3™ - 239
femr Tfed B3 Aee & I ge, IBAC, II8TH, T9Y T 3HHIET YIS I3 =9
Ufa & ATfes Haw orfed weng, Tfed fiqdis f3 Quds3 fen © Asy R9
effmr Jer I fd Te39 ofed I3 © Aee § I gc, IBNT, dIEeH, o9, ofeg e ©
JIHgdr § & &3 7e A & adl A 3 A9 98 I9I I 88 S war I 3 A & Ig8g
ACE § © A IMT JI9H TIt HES! J1 @A A IS8T ACE © SgHTOM fist & f[arest fem
AN 3% wWeAd AR 11 I W3 Il AQ Ace § At fefa@uic adt vdie d &t i3 famr fem 3
UfgsT 2016-2018 AN 9 &< fed 339 A [ ATad A9 it @8 37 I¢ Al 8I& &9 Aedr
fafa@uie wfenr /i 7 fa ge 233 R9 fonr 7 foar J1 for AT fefa@uie <t 983 alx &t
J| for B ufgs € wiorg 3 Tfeg s Aee § A fefaGuie 34 &3 mre

sHE | wheH wretenr & fore3t
01 - g€ 88
02 IBAT +UITST 88
03 JBH 88
Ol SIS 18

893 AH'S T Stz g Ty @8 3uHieT g 5,07,081/- & f3Wg &i3r famr 31 fom
S § fsaas itomig Shigng @8 yors 396 ©f fiean it 3 | A & yerodht &ae
faant @R 3 B J) ol fog =Iaeviar I & AEaa Agag fegm, Ui, I3l0rg © &ddans
& .02.01.2023-5L.G1/68 fH31:25.1.2023 It 919 faand I@H & fimie H3H It Qud3 UAe
fHEHUS argudns Wiae 1976-E Trar -4078 GU-urgr 1-3193 &419 f&5amH I@H Smit €53 wlae
ST TIH A HISM & feA3HS 936 B8 AfHHAGT, 399 foan § fogas oi3r J1 Agss
JAfHHGT 7 & A6 Y=radit 2 & fAerfan ISt I | IfHEsg it & AfgHST IAS™T &3 I6|

e Houar W3fHisAded it € yeraet 93 dm 3
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